
Vendor:
Region/Locality:

Period:

Hours This 
Period Comments

9.50
8.00 Deployed.
1.50
9.00

9.00

Could not extract data from MagIC as 
instructed by Plant Equipment tech. Will 
follow up with an engineer.

15.75

13.00

2.75
8.00
6.00
2.00
9.25

6.25
3.00
3.50
1.00
2.50

Hours This 
Period Comments

8.00
7.00
1.00

63.00

26 December 2004 - 29 January 2005

1. Prepared WSB monthly report.

1. Assisting Greensville County and City of Emporia with routing of wireless calls according to 
sector coverage. Contacted Plant Equipment technicians regarding data retrieval.

Acceptance Testing

System Implementation Assistance

1. Phase I and II testing in Greensville County by nTelos (01/07/05).
2. nTelos routing sheet review.

Map / CAD / GEO File Assessment & Assistance
1. Assisted Greensville County with mapping system procurement: coordinated conference call 
with vendor, reviewed interface capabilities, reviewed Verizon/microDATA proposal, verified WSB 
funding, checked references provided by mapping vendors.
2. Contacted MSAG Data Consultants to finish contract and schedule delivery and installation of 
mapping system for Surry County. Advised Surry County of status.

Training Assistance

1. Rescheduled nTelos testing for Greensville County (01/04/05)

Task

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Activity Report

Active Tasks

L. Robert Kimball & Associates

Task

Southeast Region

2. Advised PSAPs of changes to project management per January WSB meeting.

TOTAL HOURS

Project Reporting / Status Review

2. Contacted Surry County to try to schedule wireless training.

2. Coordinated submission of late 2004 true-up with Sussex County.

Cost Recovery / True-up Assistance
1. Assisted Greensville County and Surry County with mid-year funding request for mapping 
system procurement.

WSP / LEC Contact and Coordination

1. Scheduled and conducted wireless training with Isle of Wight County.

2. Contacted WSPs for status of remaining testing.
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